
Update of activities of the Central Bank Strengthening Project (CBSP) Cell 

Bangladesh  Bank  has  undertaken  a  project  named  "Central  Bank  Strengthening  Project" 
financed  by  World  Bank.  The  Project  has  commenced  in  late  2003  and  expected  to  be 
completed by 2011.  The main components of the project are  

1. Reorganization  and Modernization  (  functional  reorganization,  automation,  human 
resources development); 

2. Capacity  Building(strengthening  Research  Department,  strengthening  prudential 
regulations and supervision, strengthening Accounting and Auditing standard); and 

3. Strengthening the Legal Framework. 

Among  the  components mentioned  above,  functional  reorganization,  some  HR  policies  of 
serial No.1 and components mentioned in serial No.2 & 3 have already been completed. Now, 
Automation process of the core business of Bangladesh Bank is ongoing through procurement 
of (A) Goods and related services, (B) Intellectual services i.e. hiring of consultancy firms and 
individual consultants. Procurement of goods  is  implemented through different  IT Packages.  
Procurement  of  consultancy  services  and  Human  Resources  Development  is  being 
implemented  through  different  service  packages which  include  training  both  at home  and 
abroad.  The brief description and update of different packages under CBSP as on September 
2009 is as under:  

A) Procurement of goods and related services: 

1. LAN/WAN/Internet/Intranet: BB(G) IT‐3 

The main  objective  of  the  package  is  to  create  connectivity  among  all  the  offices  and 
departments of Bangladesh Bank. As a result all internal and external communication can 
be  made  in  online.  For  the  purpose,  a  bundle  of  task  has  been  done.  The  Latest 
developments are: 

• LAN/WAN System is running on trial basis. 

• Electrical cabling in all locations is at near completion. 

• 1st  floor  roof casting of Generator House  is completed and 2nd  floor  roof casting 
will be completed soon. 

• Workstation area for data centre has been completed. 

• 2. Enterprise Resource Planning (ERP) : BB(G) IT‐4 
The  resources management  system of Bangladesh Bank will be developed  through  the 
ERP  package.    Automated  coordination  among  Human  Resources,  Procurement  and 
Accounts will be done through using customized software. The update of the package is : 
 

• Project Plan has been approved by the project team of BB. 
• Vendor asked for permission to ship the hardware. 
• Vendor is working on the software by installing proxy servers 



3. Banking Application: BB(G) IT‐5 
  The  overall  banking  functions  of  Bangladesh  Bank  (including  all  departments  and 
branch  offices  relating  to  banking  functions)  will  be  brought  under  automation  by 
implementing the Banking Application Package. The updae of the package is as under: 

• Purchase proposal sent to Ministry of Finance (MoF) on 06‐09‐09 
• NOC from World Bank on the Bid Evaluation Report (BER) has been received on 

08‐09‐09 
• Waiting for the clearance of the Government. 

  

4. Enterprise Data Warehouse (EDW): BB(G) IT‐7 
  Data  warehouse  will  be  used  as  the  central  data  depository  of  Bangladesh  Bank. 
Through implementation of the package all data related to Bangladesh Bank can be stored 
centrally, explored by  the users when necessary and  the proper and  timely use of data 
can be ensured. The update of the package is: 

• Government approval on the purchase proposal received on 31‐08‐09. 
• Notification of award has been issued on 03‐09‐09. 
• Draft performance security has been cleared by the procurement specialist. 
• Signing of contract has been completed on   September30, 2009. 

 
Besides,1400 Pcs  , 50  Laptops and  related hardware and  software have been procured 
and  distributed  from  the  own  fund of Bangladesh Bank under Hardware  and  Software 
Package. Basic computer training has also been  imparted to 2200 officials of Bangladesh 
Bank under this package. 

B) Procurement of Intellectual services: 

1. System Integration firm: BB S‐27 

• NOC from World Bank on technical evaluation report received on 17‐09‐09. 
• Opening of Financial offers is scheduled on 06‐10‐09 

2. Individual consultants 

• Procurement Specialist: Working throughout the year. 
• IT Specialist Banking and Treasury: Appointed on August 5, 2009 and assumed 

duty on same date. 
• IT Specialist ERP: Draft contract has been sent to the 2nd ranked candidate for his 

concurrence  after  having  no  response  from  the  top  ranked  candidate  on 
September 23, 2009. 

• IT Program Manager: Draft contract has been sent to the top ranked candidate for 
his concurrence on September 23, 2009. 

• RDBMS Specialist: REOI has been revised and sent to World Bank for their review 
and clearance on September 06, 2009. 

C) Achievement of Training Program under CBSP: BB S‐15 

• A total of 305 officials of Bangladesh Bank have been  imparted overseas training 
up to August, 2009. 

• A total of 91 officials of Bangladesh Bank have been placed for local training up to 
August, 2009. 


